
A.05-06-004 et al.  SK1/MEG/tcg ATTACHMENT

2006-08 Energy Efficiency:  Phase 1 and Compliance Phase Schedule
Phase

1 IOU Applications and SCE, Sempra PRG Assessments* 1
2 PG&E's PRG Assessment* 8
3 PG&E's Supplement & Notice of Avail of Workpapers 20
4 Prehearing Conference 22
5 IOU Codes and Stds. Workshop 24
6 IOUs provide joint compliance schedule to ALJ 24
7 Opening comments on IOU Applications and Supplements 30
8 TecMarketWorks Final Report on Cost -Effectiveness 30
9 IOU Supplemental on C&S savings with workpapers 1
10 Joint staff provides recommendation on C&S for comment 8
11 Opening comments on IOUs C&S supplemental 8
12 PG&E provides further pgm. detail to PRGs and CPUC 8
13 CMS public workshop (joint IOU) 11
14 CMS jointly filed by PG&E 15
15 IOU interim authorization requests filed 15
16 PG&E's Supplemental Detail on Applications 15
17 Reply Comments on Applications, CMS, C&S 20
18 Concurrent comments on IOU interim authorization requests 20
19 Draft Decision issued on June 1 Applications 22
20 Comments on DD 12
21 Reply Comments on DD 19
22 CPUC Decision issued on EE Application 22
1 RFP Pre-notification 6 29
2 Stage I RFP Bids Released 10
3 Stage I RFP Bids Received 29
4 Stage I Bids Review Complete 16
5 PRG/IOU Abstract Discussions Complete 21
6 Stage II Bid Released 23
7 Stage II Bids Received 24
8 State II Bid Review/Integration Complete 28
9 PRG Proposal Review Completed 2
10 IOU Compliance Filing Submitted (Advice Letter/Application) 9
1 Stage I RFP Bids Released 23
2 Stage I RFP Bids Received 21
3 Stage I Bids Review Complete, Confer with PRG 23
4 Stage II Bid Released 28
5 Stage II Bids Received 23
6 State II Bid Review/Integration Complete 23
7 PRG Proposal Review Completed 24
8 IOU Compliance Filing Submitted (Advice Letter/Application) 2

*The PRG Assessments included TecMarket Works Draft Report
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(END OF ATTACHMENT)


